

1	2	3	4	5	6	7	8	9
								0.77
3. Expansion of Poultry Development programme.			10.92		0.23			
	a. Purchase of 1000 parent stock birds from mainland.			Supply order issued for 500 birds.		Supply order issued.		
	b. Supply of 30 units backyard poultry birds on 50% subsidy.			Sanction for pattern of assistance yet to be received from G.O.I.		Sanction awaited from G.O.I.		
	c. Supply of 8 units reared poultry birds on 50% subsidy.			-do-		Sanction for pattern of assistance yet to be received from G.O.I.		
	d. Supply of 5 units ducks on 50% subsidy.			-do-		-do-		
	e. Vaccination of poultry birds against ID & IED (1,00,000 & 10,000 respectively)			e. In progress.		In progress.		
	f. Imparting training to 15 tribal candidates on poultry-keeping.			Under process.		Under process.		
	g. Purchase of poultry feed/incre-dients, medicines, poultry equipments, stationary, furnitures etc.			Maintaining.		Maintaining.		
	h. Maintenance of existing poultry farms at tribal areas.							
			4.60		0.23			1.52
4. Strengthening of Dept. of AR & TS.				Maintaining.		Maintaining.		
	a. Maintenance of existing institutions/offices at the tribal areas.							
			13.75		0.34			1.50
5. Strengthening of Pig-Demonstration Out-Training Farms.				Estimate to be recd.		Estimate to be recd.		
	a. C/o concrete feeding troughs at Piggery Farm, Dar Nicobar.			-do-		-do-		
	b. C/o Pucca well, Overhead tank and tap connections at Piggery Farm, H/Bay.			15% work completed.		15% work completed.		
	c. Providing barbed wire fencing for the Piggery Farm Complex at H/Bay.							