

68 52

MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF ANNUAL TRIBAL SUB PLAN 1999-2000 UNDER SECTOR INDUSTRIES & MINERALS, SUB SECTOR VILLAGE & SMALL INDUSTRIES FOR THE MONTH OF September /1999.

Sl.No	Name of Scheme	Physical Target 99-2000	Financial Outlay 99-2000	Progress during the month Sept/99		Progressive Achievement		Remarks
				Physical	Financial	Physical	Financial	
01	Strengthening of Industries Department	i. Construction of Office Cum Emporium Building at Lapathy Car Nicobar.	13.00	i. Construction of Office cum Emporium building at Lapathy is in progress	-	i. Construction of Office cum Emporium building at Lapathy is in progress	32.96	Nil
		ii. Procurement of one jeep		ii. Proposal for procurement of jeep could not be taken up due to economic ban imposed by the GOI	-	ii. Proposal for procurement of jeep could not be taken up due to economic ban imposed by the GOI.	-	Nil
		iii. Procurement of a motor cycle		iii. Supply order for supply of a motor cycle on rate Contract has been placed with M/S Bajaj , Pune.	-	iii. Supply order for supply of a motor cycle on rate Contract has been placed with M/S Bajaj , Pune.	-	Nil
		iv. Procurement of Office furniture/ type writer		iv. Quotation for furniture and other office equipment have been received and under process of finalization.	-	iv. Quotation for furniture and other office equipment have been received and under process of finalization.	-	Nil
02	Providing of marketing Assistance	i. Creation of post of Sales Assistant.	1.00	i. Proposal for creation of posts provided under scheme has already been sent to the Administration and its under process.	-	i.- Proposal for creation of posts provided under scheme has already been sent to the Administration and its under process.	-	Nil
		ii. Procurement of tribal handicrafts		ii. Action has already been initiated for procurement of tribal handicrafts.	-	ii- Action has already been initiated for procurement of tribal handicrafts.	-	Nil