

Sl.No	Name of Scheme	Physical Target 99-2000	Financial Outlay 99-2000	Progress during the month Sept/99		Progressive Achievement		Remarks
				Physical	Financial	Physical	Financial	
		iii. Procurement of Office furniture and showcase.		iii. Quotation for furniture and other office equipment have been received and under process of finalization.		iii. Quotation for furniture and other office equipment have been received and under process of finalization.	-	Nil
03	Advance Training on mainland	i. To depute 5-10 tribal Candidates on advance training.	0.95	i. No tribal candidates have come forward to avail the assistance.	-	i. No tribal candidates have come forward to avail the assistance.	-	Nil
		ii. To depute more than ten candidates for study tour of Mainland.		ii. Ten tribal candidates have been selected for undergoing study tour of mainland.	-	ii. Ten tribal candidates have been selected for undergoing study tour of mainland.	-	Nil
04	Motivational Awareness Programme	i. To Conduct Industrial Awareness and entrepreneurship Development Programme.	1.00	i. Industrial awareness programme will be conducted in every village of Car Nicobar.	-	i. Industrial awareness programme will be conducted in every village of Car Nicobar.	-	Nil
05	Modernisation of existing training Center	i. Procurement of machinery & equipment for the existing training centers.	3.00	i.-Machinery and equipment required for the training center functioning at Car Nicobar have been procured.	0.15	i. Machinery and equipment required for the training center functioning at Car Nicobar have been procured.	1.00	Nil
		ii. Procurement of raw materials		ii. Tenders received for supply of raw materials are being finalised for placing supply orders .	-	ii. Tenders received for supply of raw materials are being finalised for placing supply orders .	-	Nil