

PHYSICAL PROGRESS IN THE TRIBAL SUB PLAN

NAME OF STATE/UT : ANDAMAN AND NICOBAR ISLANDS

QUARTER ENDING 30TH SEPTEMBER, 1995

Sl. No.	Name of Sector/ Sub Sector/ Item	Unit	1994- 1995			Target for the year 95-96	For the Quarter		Cumulative (Till the end of the Quarter)		Reasons for short fall if any & remedial action taken.
			Target	Achievement.	Reason for shortfall if any Remedial action taken.		Target	Achievement	Target	Achievement	
1	2	3	4	5	6	7	8	9	10	11	12
1.	Raising of cane & Bamboo plantation	Hect	60	60	-	60	-	12.8 ha	-	15.30 ha	
2.	Coastal belt plantation	KMS	12.5	17.5	-	12.5	-	8.40	-	10.90 Km.	
3.	Road Side Plantation	KMS	10	10	-	10	-	9.25	-	10 Km	
4.	Community Garden	Hect	2	5.5	-	2	-	0.50 ha	-	0.50 ha	
5.	Barron land plantation	Hect	50	50	-	50	-	15.40 ha	-	18.90 ha.	
6.	Raising nursery for distribution of plantation.	Lakhs	3	3.02	-	3	-	0.80	-	1.48	
7.	Distribution of seedlings to public	Lakhs	-	-	-	-	-	-	-	-	
8.	Tending of previous year plantation	Hect	60	60	-	60	-	5	-	13 ha	
9.	ST families benefited	Nos	-	-	-	-	-	-	-	-	

Mirany 12/09/95
 Deputy Conservator of Forests,
 (Headquarters).

S. R. *