

PHYSICAL PROGRESS IN THE TRIBAL SUB PLAN

NAME OF STATE/UT : ANDAMAN AND NICOBAR ISLANDS

QUARTER ENDING 31ST DECEMBER, 1995

Sl. No.	Name of Sector/Sub Sector/ Item	Unit	1994- 1995			Target for the year 95-96	For the Quarter		Cumulative (Till the end of the Quarter)		Reasons for short fall if any & remedial action taken.
			Target	Achievement.	Reason for shortfall if any Remedial action taken.		Target	Achievement	Target	Achievement	
1	2	3	4	5	6	7	8	9	10	11	12
1.	Raising of Cane & Bamboo plantation	Hect	60	60	-	60	-	29.18 ha	-	41.98	
2.	Coastal built plantation	KMS	12.5	17.5	-	12.5	-	5.90 Km	-	14.3 Km	
3.	Road side plantation	KMS	10	10	-	10	-	4.75 Km	-	14 Km	
4.	Community Garden	Hect	2	5.5	-	2	-	0.55	-	1.05 ha	
5.	Barren land plantation	Hect	50	50	-	50	-	10.25	-	25.65 ha	
6.	Raising of nursery for distribution of plantation.	Lacks	3	3.02	-	3	-	1.51	-	2.31 Lakhs	
7.	Distribution of seedlings to public	Lakhs	-	-	-	-	-	-	-	-	
8.	Tending of Previous year plantation	Hect	60	60	-	60	-	30.5 ha	-	35.5 ha	
9.	ST families benefited	Nos	-	-	-	-	-	-	-	-	

S. R. *

Antony 11/12/95
 Deputy Conservator of Forests,
 (Headquarters).

Antony
 10/11/95