

MONTHLY PROGRESS REPORT ON IMPLEMENTATION OF TRIBAL SUB PLAN PROFORMA

Name of the Sector: Rural Development Report for the month of :October (Rs. in lakhs.)

SL.No.	Name of Sector	Physical Target for 1995-96	Fund allocated	Progress during the month Oct,95	Progressive Achievement	Remarks if any.
--------	----------------	-----------------------------	----------------	----------------------------------	-------------------------	-----------------

	Physical	Financial	Physical	Financial
--	----------	-----------	----------	-----------

1	2	3	4	5	6	7	8	9
---	---	---	---	---	---	---	---	---

Rural Development	800	15.0 Lakhs..	163	4.48				
-------------------	-----	--------------	-----	------	--	--	--	--

Supply order issued to EHL for supply of building materials viz. Cement & A.Sheet and also for bicycle. Materials issued to 163 ST families and the remaining will be issued by the end of December 1995. Of the 800 target fixed 793 will be achieved this year. Materials for the remaining 7 ST families will be issued next year only as there is a shortage of fund.