

(2)

PROGRESS REPORT ON CONSTRUCTION OF ANDAMAN TRUNK ROAD FOR THE HALF YEAR
ENDING 30.6.1993.

of re- sumption of work.	Sanction of road where work has been resumed.	Quantum of that work done since resumption.	Quantum of work done during the period un- der report.	Completion length since resu- mption.	Stretches on work is in progress	Details of contacts made with Jarawas and the results achieved.	REMARKS
1	2	3	4	5	6	7	8
21.11.1984	-	-	-	-	-	The official contact party of the A&N Admn made 2 contacts with Jarawas and 2 conta- cts with Sentinelese and distributed gifts.	Construction of A.T.R. between 83.4 kms and 110.4 kms completed by March, 1991.