

Progress report on construction of Andaman Trunk Road for the Half year
ending 31-12-1993.

Date of resumption work.	Sanction of road where work has been resumed.	Quantum of total work done since resumption.	Quantum of work done during the period under report.	Completion length since resump- tion.	Stretches on work ^{is} in progress	Details of contracts made ^{with} Jarawas and the results achieved.	Remarks.
1.	2.	3.	4.	5.	6.	7.	8.
21.11.1984	-	-	-	-		The official contract -- party of the Admn., made 1 contract with Jarawas and 1 contract with Sentenelese and distrib- uted gifts.	Construction of ATR between 83.4 KMs and 110.4 KMs comple- ted by March, 1990.