

Progress report on construction of Andaman Trunk Road for the half year ending 30.6.94

Date of resumption of work	Sanction of road where work has been resumed	Quantum of that work done since resumption	Quantum of work done during the period under report	Completion length since resumption	Stretches on work is in progress	Details of contact made with Jarawas and the results achieved	Remarks
1.	2.	3.	4.	5.	6.	7.	8.
21.11.1984	-	-	-	-	-	No contact could be made with the Jarawas during the period under report.	Constru- ction of ATR bet- ween 85.4 Km and 110.4 Km completed in march 1990.