

(34)

6	Pramukh, Hut Bay	Yes	Rs. 9,80,411/-	The Pramukh , panchaya t Samiti, Little Andaman through Muster Roll	Project Director, DRDA, Port Blair	Yes, work in progress	No	29/12/1998	Estimated cost is Rs. 10,23,520/-. The work shall be completed by middle of this month.
7	CEO, Zilla Parishad.	3/3/1999	Rs. 9,80,411/-	The Pramukh , panchaya t Samiti, Little Andaman through Muster Roll	Project Director, DRDA, Port Blair	Work in progress	No	29/12/1998	Estimated cost is Rs. 10,23,520/-. The work shall be completed by middle of this month.

P. 22

L. 29 & 32

by
R. J.