

89 (1)

164

Most Immediate

No.1-324/82-TW
ANDAMAN AND NICOBAR ADMINISTRATION,
Secretariat.

Port Blair, dated the ^{15th} April, 1985.

To

The Chief Engineer,
Project Yatrik,
Port Blair.

Subs:- Quarterly progress report on construction of
Andaman Trunk Road-regardings:-

.....

Sir,

CP 142

I am directed to invite a reference to
Principal Engineer, A.P.W.D's letter No. MB/3-20/
SE/83/1648 dated 16.7.1984 addressed to you and
copy, among others endorsed to this Administration on
the subject mentioned above and to say that the
quarterly progress report on construction of
Andaman Trunk Road for the quarter ending 31st
March, 1985 has become due.

I am, therefore, to request that the
requisite report may kindly be furnished to this
Administration in the prescribed preforma
latest by 9th April, 1985.

Yours faithfully,

Assistant Commissioner(TW).

Copy to:-

1. The Executive Secretary, AAHS, Port Blair
for furnishing the quarterly Progress report
for the quarter ending 31st March, 1985 on
contact with the Jarawas to this Administration
latest by 9.4.1985.
2. The Principal Engineer, A.P.W.D. Port Blair.

12/4/85

Assistant Commissioner(TW).

12/4

Ravi/11/4/85/

9

15/4

Phone
no. 2987

Yatrik Transit
2588

Lambaline