

6	Development Support Services on Infrastructure	<p><b>a. Long Island Jetty:</b> Improvement/strengthening of existing jetty at Long Island at estimated cost of Rs 1.39 Cr has been sanctioned under UT Budget on 29.11.2018. Work will be completed by December, 2019.</p> <p><b>b. Yacht Marina:</b></p> <ul style="list-style-type: none"> <li>• Yacht Marina is proposed to be developed initially for berthing of 20 yachts, with provision of berthing 100 yachts capacity in future. Techno-commercial feasibility study entrusted to Indian Ports Association.</li> <li>• Site visit conducted on 19.11.2018. Pre-feasibility report has been received and comments of UT Administration sent. Final report is awaited.</li> </ul>
7	Andaman Marine Drive Project	<ul style="list-style-type: none"> <li>• Andaman Marine Drive from Junglighat to North Bay (planned to be constructed in 2 Phases) along with widening and development of feeder roads, will also ease traffic congestion in Port Blair.</li> <li>• Preliminary survey &amp; investigation of the stretch completed.</li> <li>• Tender floated for appointment of consultant for preparation of DPR.</li> </ul>