

## Electricity

1. LNG Power Plant – Applied for CRZ clearance for establishment of LNG Power Plant. ANZMA meeting will be held on 18.02.2019.

[Action by: Secretary (Power)]

2. Solar energy – Action plan for solar energy prepared may be submitted to the MNRE. Action Plan may be finalized within a month.

[Action by: Secretary (Power)]

## APWD

1. Bridge between Bambooflat and Chatham – Letter already sent to Ministry by Hon'ble Lt. Governor on 22.01.2019. APWD may follow up with the Ministry for expediting the project.

[Action by: Secretary (PWD)]

## Shipping

1. Sea wall for shore protection at Mus, Car Nicobar – ALHW informed that validity of EIA study has expired and fresh EIA study has been awarded. The study is expected to be completed by 30.04.2019.

[Action by: CPA (PMB)]

2. Extension of Campbell Bay jetty, dredging of Mus Jetty and Passenger terminal at Havelock –
  - a. Campbell Bay Jetty: ALHW has submitted the preliminary estimate. DPR will be submitted by end of February, 2019. PMB may expedite Administrative Approval and Expenditure Sanction for execution of the work.
  - b. Mus Jetty: Dredging will be completed by June, 2019.
  - c. Passenger Terminal at Swaraj Dweep: EIA study is on. Tendering of work to be completed by May, 2019.

[Action by: Commissioner (Shipping)/CPA (PMB)]

3. Yacht Marina – Comments of Port Management Board have been furnished to Indian Port Association (IPA) and their final report is expected by March, 2019.

[Action by: CPA (PMB)]