

### Information Technology

1. Undersea Optical Fiber Cable project – There is delay in obtaining CRZ clearance as per timeline, however, will be covered during marine survey. Ministry may be impressed upon to hold regular meetings of the Empowered Committee to give impetus to the execution of the project and ensure adherence to stipulated timelines.

[Action by: Secretary (IT)]

2. SWAN – Orientation Workshop for all users was organized on 21.01.2019. Feedback received in the workshop may be submitted.

[Action by: Secretary (IT)]

3. Dedicated transponder from foreign satellites: BSNL has submitted revised DPR and the same is being examined and will be forwarded to MHA for SFC.

[Action by: Secretary (IT)]


### Port Blair Municipal Council

1. Cold Plasma Gasification Plant: The PBMC may monitor setting up of the Cold Plasma Gasification Plant and the tariff may be fixed after approval of JERC.

[Action by: Secretary (PBMC)]

Meeting ended with thanks to chair.

\*\*\*\*\*

  
Deputy Secretary (Planning)