

- 683
3. It is visualized that both the drafts could be ready and submitted by 15<sup>th</sup> of October, 2010.
  4. Pursuant to its publication, which may take another (02) months (for being vetted by law department, publication of draft inviting claims and objections and final publication after disposal of the claims), delimitation exercise could begin. Infact, preliminary work on delimitation could start right at the time of submission of draft rules. For purpose of undertaking preliminary work of delimitation, Surveyors and Draftsmen from South Andaman will be requisitioned with DGPS after the Panchayat Elections are over. Since there are no revenue maps in tribal areas, delimitation could be carried out only by fixing latitudes and longitudes of the constituencies. The final publication of delimitation of constituencies is expected to be completed one month after the publication of the Rules.
  5. Pursuant to this, draft roll could be prepared in terms of delimitation order within a period of 15 days basing upon the latest Parliamentary Rolls. However, in this case also Surveyors might be required at each tribal area/Island, which shall be requisitioned from South Andaman.
  6. After preparation of draft rolls, the same can be published for inviting claims and objections and rolls finalised within a further period of one month.
  7. The first Elections to the Tribal Councils could be undertaken one month from the above date of final publication of Electoral Rolls.
  8. If the above schedule is followed strictly, the elections could be held well before April' 2011. Since, other important events such as door to door enumeration under Census operations also due and is a massive logistic exercise, some amount of flexibility on the time line may be expected.

Therefore, the tentative time line is as follows;

| Sl. No. | Activity  | Time frame |
|---------|---|------------|
| 1       | Simultaneous submission of Administrative Rules | 15.10.2010 |