

23

Sl. No.	Name of Project/ work	Estimated cost	Date of sanction	Estimated date of completion	Details of Advance		Status as on 01/04/2010		Status as on 31/07/2010		Decision taken on 19.05.2010 meeting
					Amount	Date	Physical	Financial	Physical	Financial	
	Sub-Total (Fisheries)	164.50			164.50			6.27		6.27	

TOURISM

1	Supply and commisioning of adventure water sports equipments at Andaman Water sports complex, Port Blair.	367.06	Mar-06		367.06	17.04.06	<p>① Fund retained with ALHW as per the request of A&N Admn. Payment has been made on vouchers passed by IP&T. ① Four jet ski and ten paddle boats procured.</p> <p>① Re-tender invited and the rate of M/s Kolkata Water Sports Manufacturing Co. Ltd accepted in principal.</p>	67.61	<p>① Few consignments have been received and yet to be opened in the presence of consignor.</p> <p>① All ordered equipments are expected by Sept,2010.</p> <p>① Payment will be made on receipt of all equipments.</p>	67.61	<p>① Order placed for Rs.367 lakh.</p> <p>① Expenditure to be booked by September 2010.</p>
	Sub-Total (Tourism)	367.06			367.06			67.61		67.61	