

			Sawai at C/Nicobar.	
			5. To take up Well water treatment unit in GNI group of Islands	Work yet to be taken up.
XVIII	HOUSING		1. C/o 6 Units 2 roomed accommodation at Teressa	In progress
	1. Construction of residential accommodation of A&N Islands		2. C/o 6 Units of 2 roomed accommodation at Chowra	In progress
			3. To renovate 10 Nos qtrs at Katchal.	In progress
			4. To take up 10 Nos various types of qtr at C/Nic	In progress
			5. To take up the renovation work at kamorta.	Estimate under process
XIX	CIVIL AVIATION		1. C/o of Helipads at Teressa, Pillowmillow, Kondul	Yet to taken up
	1. Construction/ Maintenance of Helipads.			
XX	MINOR IRRIGATION		1. To construct 500 mtrs Sea wall in Nicobar Dist.	In progress
	1. Flood control including Anti Sea erosion		2. To take up the work of sluice gate at Car Nicobar	Yet to be taken up