

Sl. No. 42 (1)

(107)

No.1-454/91-TW  
ANDAMAN AND NICOBAR ADMINISTRATION  
SECRETARIAT

Port Blair, dated the 22 Sept, 94.

To

The Chief Engineer,  
A . P . W . D  
Port Blair.

Sub:- Construction of Nicobarese guest house at  
South Point, Port Blair.

Sir,

P.89/c | I am directed to invite a reference to the  
Admn's letter of even number dt.13.4.94 and subsequent  
reminder dt.2.6.94 on the subject mentioned above and  
to say that the Revised Estimate, towards the remaining  
continuing work of the Nicobarese guest house under  
construction and obtaining administrative approval of  
the competent authority thereof as well as the information  
to indicate likely date of completion of the construc-  
tion work of said guest house as requested therein is  
still awaited.

It is , therefore, requested that the revised  
estimates for the aforesaid work may kindly be furnished  
to the Administration immediately for obtaining adminis-  
trative approval of the competent authority and also to  
keep necessary provision of an additional fund of Rs.15.00  
lakhs under Plan in R.E 1994-95 to meet the additional  
liability expected on construction of a tribal guest  
house at Port Blair.

Yours faithfully

( Rajinder Singh )  
Director (Tribal Welfare)

9/10/94

22/9