The high speed vessel is suggested as a replacement to the suspension of air travel.
Ship travel is highly subsidized whereas air travel is on commercial basis and
therefore the proposal sheuld be considered on commercial lines. Tn case of in
principte agreement for introduction of high speed vessel , there is a need to plan

for both ANI and Lakshadweep.

the IDA will be placed b
IDA meeting.
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In line with the recommendation of the experts committee and as suggested by the
CWPRS Pune, “the alignment of berthing jetty at Kavaratti is being reoriented as
30N instead of 17N .and for extending NE arm. of the berthing jetty to maximum

.v.owm:u_w extent.

The jetties made with large investment are not being put fo use. Very slow
progress ‘has been made on this point discussed at the IDA Meeting held on

6. | Construction of As approved by Govt. of India, UTL “Admynistration signed contract with M/s. It was decided that Member
Landing Barges by | Vipul Shipyard Pvt. Lid., Goa on 17" November 2007 for acquisition of six 200 Secretary, Planning Commission
M/s, Vipul passenger landing barges. Contractual dates of deliveries were 16™ October & 16" should hold an Inter- ministerial
Shipyard Pvt. Ltd., | November of2008 and 16™ May, 16thiune, Hm_.p November and 16th December of meeting for all shipping related
Goa 2009. In spite of repeated efforts by the Administration, Ministry of Shipping and issues, placed before the Standing

Shipping Corporation of India, the progress of construction of landing barges is Committee meeting of IDA on 26th

UTL. - very stow and these vessels are yet to be delivered. These barges are inevitable for [ July 2010 to take appropriale
embarkation & disembarkation of passengers and cargo from ships halted at open decisions .
sed, : : : Issues if any requiring a decision by

the IDA will be placed before the
1DA meeting.

7. | Correction of | Shipping Ministry. had constituted a Committee to review the defective design of | It was decided that Nientber
design deficiencies | Eastern side embarkation jetties in Kavaratti, Minicoy, Agatti and Amini under the | Secretary, Planning  Comunission
of TEastern side | chairmanship of Capt. P.V.K. Mohan, Chairman, National Shipping Board. After | should hold an Inter- ministerial
jetties in  four | visiting the Eastern side embarkation jetties, the Committee submitted its report in| meeting for all shipping related
Islands and | July, 2009, S : ; 5 issues, placed before the Standing
construction of Committee meeting of IDA on 26th
breakwater at | Based on the report, ALHW has sent an estimate of Rs.143 lakhs for conducting { July 2010 to take appropriate
Kavaratti and | preliminary studies in connection with the recommendations. The matter is under | decisions .

Minicoy. examination by the Shipping Ministry. The Ministry is considering a proposal for | Issues if any requiring a decision by
sending an Expert Team to Japan to understand the concept of floating breakwaters | the IDA will be placed before the
through' Japanese authorities. However, this would considerably delay the process. IDA meeting.
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