

329

MINUTES OF REVIEW MEETING HELD ON 29 JULY 2015 IN THE CHAMBER OF SECRETARY (TW) TO REVIEW THE PROGRESS OF THE DEPOSIT WORKS EXTENDED TO APWD AND DECISIONS TAKEN DURING THE LAST MEETING HELD ON 26/06/2015

SN	PARTICULARS	Decision Action taken
I	Strait Island	
i)	Retaining Wall/Toe Wall: It was informed that an amount of Rs. 2,10,24,262/- was sanctioned for construction of 500 Mtr.- Retaining Wall and Toe Wall at Strait Island during 2013-14 through APWD. It was decided that APWD shall furnish the progress of the work including the expenditure thereon to the Department of Tribal Welfare	The Executive Engineer, CD-I APWD, Port Blair requested for sanction of Rs. 90.00 lakhs for making payment to the contractor. <i>decided</i> It was resolved that APWD shall submit necessary proposal / estimate for release of Rs. 90.00 lakhs by AAJVS, out of Grant-in-Aid
ii)	Septic Tanks: It was informed that out eight septic tanks, three had already been constructed by APWD and the construction of the remaining five were yet to be undertaken. The representative of APWD was asked to take up the construction of the remaining five septic tanks on priority basis and complete the same to avoid any inconvenience to the Andamanese families.	It was intimated by APWD that c/o septic tank has been completed and all 08 houses ^{under} connected with the same. <i>It was decided that the</i> Executive Engineer, CD-I, Port Blair shall submit ^{the} necessary utilization certificate for adjustment of advance deposit for c/o septic tank. <i>in progress / completion</i>
iii)	Repair/Maintenance of residential buildings : As the buildings constructed at Strait Island through APWD were reported to be inhabitable for want of minor repairs/maintenance, it was decided that the buildings constructed be made habitable in a month's time for their occupation to save the Departments from avoidable criticism from any quarters. It was also decided that APWD shall complete the following works on priority basis: a) Re-furbishing of newly constructed 11 houses and Police quarters. b) Energy Service connection in new houses and quarter etc. c) Repair/maintenance of Guest House, d) Repair/maintenance of Community Hall and e) Repair/maintenance of residential accommodation of Tribal Welfare Officer f) Providing power connection to the newly constructed buildings.	<i>Decided that</i> a) Executive Engineer intimated that the department has invited tenders for necessary repair works. ^{which were} The tender shall be opened on 5 th August 2015 and work will be awarded immediately. He assured that the department shall hand over all buildings by 15 September 2015. <i>Approved</i> b) AAJVS was asked to re-submit the estimate for repair of 08 existing Andamanese houses and release an amount of Rs.23.53 lakhs to APWD out of Grant-in-Aid. ✓ c) APWD shall undertake for minor repairs in the 11 Andamanese ^{buildings} houses, Police Quarters, Community Hall and Quarter for Tribal Welfare Officer ^{for their handing over to the TW Deptt.} d) APWD shall submit estimates for repair of Guest House and School Building ^{at Strait Island.} e) Executive Engineer CD-I, Port Blair and Executive Secretary, AAJVS ^{was requested} were asked to submit reconciliation statement during the next meeting. <i>positively.</i> f) <i>The</i> Accountant AAJVS was directed to proceed to Strait Island ^{with} accompanying staff from APWD (E&M) and submit report. <i>of the status</i>

2 electrical fittings