

Sl. No.	Name of Project/ work	Estimated cost	Date of sanction	Estimated date of completion	Details of Advance		Status as on 30/04/2010		Status as on 31/07/2010		Decision taken on 19.05.2010 meeting
					Amount	Date	Physical	Financial	Physical	Financial	

FISHERIES (Transferred from ANIIDCO)

1	Construction of Ice Pant & Cold Storage at Mayabunder.	293.11	07.03.06	Sept., 2006	240.13	24/03/06	① AA & ES is under process. ① Re-examination	0.00	① SFC was of the opinion to explore the option to implement the project through cooperative societies/private parties. Zonal fisheries is examining the issue.	0.00	Complete by December,2010
2	Establishment of one Tonne pre-fabricate Cold Storage / Deep Freezer / Walk-in-Cooler at Katchal, Teressa and Chowra.	1.11	31/12/2009				① Materials procured.	0.00	① 1 ton pre-fabricated storage/deep freezer/walk-in-cooler at Teressa has been installed.	0.00	
3	Establishment of One Tonne Cold Storage/Walk-in-Cooler/Deep Freezer at Neil Island, Havelock, Wandoor, Kadamtala, Guptapara, Aerial Bay, Hope Town (on turn-key basis)	6.63	31/12/2009				① Work just sanctioned	0.00	① Work in progress in all places.	0.00	
4	Establishment of 1 No. 5 MT Walk-in-Cold Storage, Nancowry	40.40	31/12/2009				① Work just sanctioned	0.00	① Tender under finalization	0.00	
5	Construction of solar Fish Dryer Unit on each at Hut Bay, Betapur, Mayabunder, Rangat, Neil, Aril Bay, Havelock, Guptapara & Wandoor.	98.76	07.03.2006				① Deferred.	0.00	① Deferred.	0.00	
Sub-Total (Fisheries)		440.01			240.13			0.00		0.00	