

213

		Rehabilitation of 70 Quarters	SFC obtained
		Supply of Medicine, equipment, furniture	Supplied
		Continue existing 68 staff (A-6, B-2, C-33, D-27)	Continued
		<u>Appointment of staff</u>	4 posts of Specialists created for CHC Nancowry during 2003-04 to be filled
		R/R of CH building at Car Nicobar	Progressing
	Nos.	C/o OPD block with blood bank for Dist. Hospital at C/Nicobar.	Just started
		C/o 2T-IV, 2T-II & 2T-I qtr at C/Nicobar	To be started
		C/o 2 T-IV, 10T-II & 10 T-I qtrs. at Car Nicobar	Sanctioned
	Nos.	C/o 1 T-V qtr for Med Superintendent	Estimate awaited
		C/o Guest house for staff /attendants	Estimate awaited
		Continue existing 10 staff (C-09, D-01)	Continued
		Acquire & Maintenance of sea ambulance	Nil
(3)	Acquire & Maintenance of Sea Ambulance		
2)	Strengthening of District Hospital		