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Issues if any requiring a decisior

the TDA will be placed before the D4

S.no- ISSUE BRIEF Decisions taken |
A.(i) SHIPPING &PORT( Andaman & Nicobar Islands )
1. | Acquisition of New | A proposal for acqulsmon of 25 new Shlps( 8 large size and 17 small size vessels ) | It was decided that Member
Ships during the 1i™ Five year Plan was approved in July 2007 by the Ship | Secretary, Planning Commission
Acquisition Committee of the Ministry of Shipping . The ships are for should hold an Inter- ministerial
replacement of vessels and to meet the increased demand Of late, SCI has | meeting for all shipping ;:Q%;_o(d )
A&NI Admn expressed inability to undertake acquisition of 17 Nos smaller size vessels. Two | issues, placed before the Starding
500 passenger vessels are awaiting approval of EFC. Committee meeting of IDA o 16th
In respect of orders placed by the UT Admn. in the past, none of the shipyard | July 2010 to take appropriate
especially PSUs have delivered any of the ship in time, or within costs .There is a | decisions .
delay of about 5-15 yrs in most of the cases. : Issues if any requiring a decision by
the IDA will be placed before the
The following proposals may be considered: IDA meeting.
i)The Shipping Corporation of India Ltd. may be directed to hasten the acquisition
process for 2 Nos. 500 pax and 2 Nos. 1200 pax vessels. ’
ii)Ministry of Shipping to expedite the EFC clearance for 2 Nos. 500 pax vessels. (This is for issue No: 1 to 9)
* iii) Ministry of Shipping should explore the possibility of purchasing from, the
international market. '
iv) Planning Commission may have to consider allocation of additional funds of
Rs.2230 crores during X1 and XII Five Year Plan as per the tentative phasing of
expenditure.
v) The Ministry of Shipping ,Govt. of India to set up a monitoring mechanism for
expediting. the vessels ordered by the UT admn.which have been delayed Y ( |
including the 500.pax vessel on ABG shipyard Lid.. S
2. | Transshipment This project was under consideration by GOI since 1970. Presently, M/s Water and | It was decided that Member Secretary,
Port at 'South Bay | Power Consultancy Services (India) Ltd have been awarded the consultancy for Planning Commission Shfmm hold an
(Great Nicobar) ‘conducting Techno — Economic Feasibility and Rapid Environmental Impact Int-er—- minister ia.l meeting 1 . all
Assessmert Studies for creating Transshipment Port at South Bay, Great Nicobar shipping velatel fgucs, plaved befy t
S N teted all th ;i the Standing Committee meeting ot
: slands * and they have completed all the required studies for IDA on 26th July 2010 to take |
MP-A&NI which final reports are expected by July 22()10. appropriate decisions .




